
OPY 
STATE OF ILLINOIS 

ILLINOIS COMMERCE COMMISSION 

UNION PACIFIC RAILROAD COMPANY, the ) 
CITY OF ROCHELLE and the STATE OF ) 

) 
ILLINOIS, DEPARTMENT OF TRANSPORTATION ) 

. .  . .  Stipulated Agreement regarding improving) l j l ~ i ~ ~ ~ ~  C~~ifi:;.c2 (j;;;i!jpj~!, 
,24)L y, ,;:- 3 lli: .-.. public safety at the crossings of the ) LIT &L,ff,);V 

Company's tracks with public highways ) 
known as Main Street, Washington Street,) 
gM Street, lst Avenue and Caron Road, ) T01-0022 
located in the City of Rochelle, Ogle ) 
County, Illinois, designated as ) 
crossings -/DOT 175 199F, Milepost ) 
74.00 CNWA, -/DOT 175 120A, Milepost ) 
74.06 CNWA, =/DOT 175 122N, Milepost ) 
75.11 CNWA, -/DOT 175 123V, Milepost ) 
75.42 CNWA and =/DOT 176 3943, ) 
Milepost 74.23 CNWA, respectively 1 

TO ALL PARTIES OF RECORD: 

UNION PACIFIC RAILROAD COMPANY'S PETITION FOR 
AN AMENDED ORDER FOR ADDITIONAL TIME TO COMPLETE THE WORK 

RELATED TO THE ABOVE REFERENCED STIUPLATED AGREEMENT 
AND ICC ORDER RELATED THERETO 

NOW COMES the Union Pacific Railroad Company, a 

Delaware corporation, engaged in interstate commerce by railroad 

(hereinafter referred to as the "UPRR"), by and through its 

attorney, Mack H. Shumate, Jr., and as such hereby files this 

Petition seeking an Amended Order to the Illinois Commerce 

Commission (the 'Commission") to amend the Commission's original 

order entered in this matter on April 11, 2001 for the subject 

Interconnect Projects (the "Project"). 
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The grade crossing improvements ordered to be installed 

in this matter pursuant to the Stipulated Agreement were 

contemplated to be completed by October 11, 2002. The UPRR has 

substantially completed all required improvements. Due to part 

supply delays and a derailment that destroyed the signal system 

at nearby Demment Road, the Project was not completed on the 

contemplated October 11, 2002 completion date. The current plan, 

according to Roy James, Manager of Signal Construction for the 

UPRR, is to finish the Project on or before October 31, 2002 and 

cut over the signal system at that time. However, this is a very 

complex project involving several crossings and additional time 

may be necessary to complete the system as contemplated by the 

Stipulated Agreement. It is Mr. James’ opinion that as a 

precaution the Project completion date should be extended to the 

end of the year, December 31, 2002. 

In accordance with the terms of the Stipulated 

Agreement, UPRR has filed the required Form 3s for each crossing 

in accordance with 92 I11.Adm. Code 1535 and at six ( 6 )  month 

intervals has submitted progress reports to the Director of 

Processing and Information, Transportation Division of the 

commission. 

WHEREFORE, the UPRR respectfully requests that: 

1. The Commission amend its Order in this matter by 

giving the UPRR until December 31, 2002 to complete the entire 

project; and 
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2. The Commission amend its Order as requested above 

without hearing. 

Respectfully submitted, 

UNION PACIFIC RAILROAD COMPANY 

By: 

Its Attorney ii 

Mack H. Shumate, Jr. 
Attorney for 
Union Pacific Railroad Company 
101 North Wacker Drive, Room 1920 
Chicago, IL 60606 
312/777-2055 
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STATE OF ILLINOIS 
) ss 

COUNTY OF c o o n I 

I, Donald York, first being duly sworn upon oath, 
depose and say that I am Manager Industry h Public Projects for 
the Union Pacific Railroad Company, a Delaware corporation. I 
have read the attached Request for an Amended Order and know the 
contents thereof.  The said contents are true in substance and 
ia fact, except as to those matters staked upon information and 
belief provided to the undersigned by others, and as to those 
matters I believe the same to be true. 

Given this day at Chicago, Illincis. 

Subscribed and sworn 
before me t h i s  17kh day 
of October, 2002 

, a h Q d 4 - U  
Notary Public 
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STATE OF ILLINOIS 
ILLINOIS COMMERCE COMMISSION 

UNION PACIFIC RAILROAD COMPANY, the ) 
CITY OF ROCHELLE and the STATE OF ) 
ILLINOIS, DEPARTMENT OF TRANSPORTATION ) 

) 
Stipulated Agreement regarding improving) 
public safety at the crossings of the ) 
Company's tracks with public highways ) 
known as Main Street, Washington Street,) 
9* Street, lst Avenue and Caron Road, ) T01-0022 
located in the City of Rochelle, Ogle ) 
County, Illinois, designated as ) 
crossings -/DOT 175 199F, Milepost 1 
74.80 CNWA, =/DOT 175 120A, Milepost ) 
74.86 CNWA, -/DOT 175 122N, Milepost ) 
15.11 CNWA, =/DOT 175 123V, Milepost ) 
75.42 CNWA and -/DOT 176 3943, ) 
Milepost 74.23 CNWA, respectively 1 

To ALL PARTIES OF RECORD: 

Notice is hereby given that the attached Petition for an Amended 
Order has been filed in the above entitled matter before the 
Illinois Commerce Commission in Springfield, Illinois at the 
offices of the Commission as follows: Kevin Sharpe, Director of 
Processing, 527 East Capitol Avenue, Springfield, Illinois 62701, 
by sending the same to the Commission at the aforementioned 
address this 17th day of October, 2002 via United Parcel Service 
Overnight by placing the same in the UPS drop box at 101 North 
Wacker Drive, Chicago, Illinois at or about 5:OO p.m. on said 
date. 

In addition, copies of the aforementioned Petition for Amended 
Order were mailed to those parties on the Service List attached 
hereto. 

Dated this: 17th day of October, 2002. 

UNION PACIFIC RAILROAD COMPANY 

Mack H. Shumate, Jr. 
Attorney for 
Union Pacific Railroad Company 
101 North Wacker Drive, Suite 1920 
Chicago, Illinois 60606 
312/771-2055 



CERTIFICATE OF SERVICE 

The undersigned certifies that on October 17, 2002, a copy 

of the foregoing instrument was served upon the following parties by 

depositing said instrument in the U.S. Mail, with postage thereon 

fully prepaid, at 1 0 1  North Wacker Drive, Chicago, Illinois, addressed 

as follows: 

RICK KORTE 
Hearing Examiner 

Illinois Commerce Commission 
527 East Capitol Avenue 

Springfield, IL 62794-9280 

JOHN BLAIR 
Senior Railroad Safety Specialist 

Illinois Commerce Commission 
527 East Capitol Avenue, 2"d Floor 

Springfield, IL 62794 

JAMES SLIFER 
Director of Highways 

Department of Transportation 
2300 South Dirksen Parkway 
Springfield, IL 62764 

JOSEPH H. SALITROS 
City Manager 

City of Rochelle 
420 North 6th Street 

P.O. Box A 
Rochelle, IL 61068 


